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Plan 

Submit Draft Title II 
Design 
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Design 
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UNCLASSIFIED 
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Milestone Code Table 6 Date Days Extension Extended Date 

December 21 1995 12019 025 November 1 41 5 
1994 

12020 005 July 5 1995 41 5 August 23 1996 
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SIGNATURE - - 
DATE 
IN REPLY TO RFP CC NO 

RfMEW WAIVER PER 

ACTION ITEM STATUS 

Q OPEN ~ L O S E D  

QARTIAL 

LTR APPROVALS bLf 
ORIG 6 TYPIST INITIALS 

11 

RF-46489 (Rev 07/94) 

EGLG ROCKY FLATS INC 
ROCKY FLATS PLANT P 0 BOX 464 GOLDEN COLORADO 80402 0464 (303) 966 7000 

August 11 1994 94 RF 08311 

Jessie M Roberson 
Acting Assistant Manager for 
Environmental Restoration Division 
DOEIRFFO 

OPERABLE UNIT (OU) 1 INTERAGENCY AGREEMENT (IAG) MILESTONE DUE DATES FOR 
SUBMllTAL OF CONCEPTUAL DESIGN/REMEDIAL DESIGN (CD/RD) WORK PLAN THROUGH 
PERFORMANCE ASSESSMENT REPORT - S G S  430 94 

Action Verify correct interpretation of extension of milestone date 

The current IAG enforceable milestone due dates for the OU 1 Corrective Measures 
Study/Feasibility Study (CMS/FS) report through the Corrective Action Decision/Record of 
Decision (CAD/ROD) have been extended per the March 2 1994 letter from the Environmental 
Protection Agency (EPA) and the Colorado Department of Health (CDH) However extended due 
dates for subsequent milestones are not explicitly provided The letter goes on to state that 
Beyond the November 22 1994 milestone date the remaining deliverables are adjusted to agree 

with the time allotted for them in the Interagency Agreement Table 6 

The milestone extension penod for the CMS/FS report through the CAD/ROD varies from 413 
days to 51 2 days (see attachment) By using a nominal milestone extension period of 41 5 days 
and applying this extension to the IAG Table 6 milestone due dates the following interpretation of 
the remaining enforceable milestone due dates can be calculated 
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These calculations assume that it is the intent of EPA and CDH to extend these milestones in this 
manner by the given amount of time However as the draft CADIROD work plan was not formally 
extended and the Table 6 milestone is November 1 1994 we recommend checking with the 
regulatory agencies to ensure that this is a correct interpretation 

Please call R Zeke Houk at extension 8714 with questions 
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S-G-S&ber Director 
Environmental Restoration Project Division 
EG&G Rocky Flats Inc 
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Milestone 

CMWFS 

Submit Draft CMS/FS 
Report 

Submit Final CMS/FS 
Report 

Milestone Days Extended 
Code Table 6 Date Extension Date 

12006 145 March31 1993 51 2 August 25 

12006 185 September 27 421 November 22 

1994 

1993 1994 

Submit Draft PP 

Submit Final PP 

Submit Response 
Summary 

Submit Final Response 
Summary 

12008 035 

12008 080 

12008 115 

12008 130 

November 22 
1994 

~~ ~ 

September 27 
1 993 

January 4 1994 

May 6 1994 

August 3 1994 

February 24 
1995 

June23 1995 

~ ~~~~~ 

42 1 

41 6 

41 3 

41 5 September 22 
1995 

Submit Draft CADIROD 

Submit Final CAD/ROD 

12009 040 August 3 1994 41 5 

12009 085 November 1 1994 41 6 

September 22 
1995 

December 22 

1 I I I I1995 


